
Site Name: Operational Period: 

Task Order 62 CES Environmental Date: 4-10-2015 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal Division! 

Response mergency and Rapid Response Service Group: 
WORK AUTHORIZED: 

Continue to pump water on site as necessary, depending on rainfall. 
1-· 
Continue development of profiles and disposal of sludge, liquids, and solids. 
Continue removal of water, oil , sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# 

TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 4.10.2015 Time:1700 Date: 4.10.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY USED Unused 

SITE: 

Response Manager 1 1 I Pick -up Truck 2 2 

Foreman 1 1 I 
Generator 2 2 

I 0 0 Trash Pumps 1 1 

Truck Driver/Equip Op 1 1 Utility Trailer 1 1 

Laborer 2 2 Frac Tank w Liner 1 1 

Health and Safety Manager 0 0 
4,000 PSI Pressure 

1 1 Washer 

PERSONNEL OFF-SITE Open Top Roll Off 8 8 
--

Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 I 1------

Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1 J 
Field Cost Accountant 1 1 Skid Steer 1 1 I 

~ 

I Vacuum/OT Boxes 22 22 

I 9,000 lb Overhead Lift 1 1 I 

I Storage Trailer 1 1 I 
! : Myers (Bean) Pump 1 1 I 
I Air Compressor 1 1 J 
I Acid Pump 1 1 I 

!WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments. summary )(Input for day's 1, 900-5Pon5): 

The RM continued processing of operationai-H/Safety paperwork, procurements, invoices, and status spreadsheets. 
Continued work on setting up ST 1 and FT 1004 activities. Worked with crew on consolidation of stray drums by group. 
Continued with cost 12rojections. 
T&D Coordinator continued to work with Lonestar, US Ecology, Veolia , and Clean Harbor on present and future waste 
streams. Worked with RM and OSC on disposal of the remaining waste streams. Helped with cost projections. 

The crew cut up empty drums and totes for disposal and processed rinsates through the appropriate waste stream. 
Crew set up for upcoming rain event. ( 

osc Date: Time: 'R~ ~~;._tGate : 4.13.2015 Time:0900 
., -~ \ .'«::7 ',.---

\..._) \..._) 

Next OPERATIONAL PERIOD (administrative, tactical 1 status changes, special instructions, H&S)(Input for next DWO): 

Crew will pump water from the middle pond to the North Sump, prepare the South Containment for ST 1 removal 
operations and start sludge removal. 

Continue to set up for removal of material from ST 1 including confined space entries. Manage procurement for FT 

1004 cleaning through review processes. Continue cost projections for April and May. 
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